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ESTIMATE RUN 03/11/2011

ESTIMATE SUMMARY 10:30:34

CONTID: C16657         ESTIMATE NO: 0008 PROG 2005

PCN: 16657-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PARKER RD/ARAPAHOE RD INTERCHANGE PHASE IV PERCENT TIME:

PROJECT NO: STU 0831-107                  

PARKER RD/ARAPAHOE RD INTERCHANGE PHASE IV

NAME OF ROAD: 083A

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 02/25/2011 DATE TIME STARTED 06/21/2010

5670 FRANKLIN STREET DATE LET 04/15/2010 DATE WORK BEGAN 06/21/2010

 DATE AWARDED 05/05/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/19/2010 DATE ACCEPTED

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 06/21/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 18,827,856.77 PARTICIPATING $ $ 2,022,155.88

AWARD PROJECT AMT: 16,421,806.87 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -286,795.57

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -38,124.05

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

44.00

WORK DAYS

WORK DAYS

52.31%

8,979,891.30

2,022,155.88

1,735,360.31

1,697,236.26

$

$

$

$

9,847,965.47

0.00

9,847,965.47

252,914.98

10,100,880.45

-246,327.10

0.00

9,854,553.35

0.00

AMOUNT DUE 9,854,553.35 1,697,236.26

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,697,236.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

154.0 TIME ALLOW: 350

ORIG TIME ALLOW: 350
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PCN: 16657-BID    ESTIMATE RUN 03/11/2011

PROJECT: STU 0831-107                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:30:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 32.000

0.000

201-00001  
 

32.000

ACRE

2,600.00000 83,200.0032.000

0.00

0010 *Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

1.000

L S 

9,600.00000 9,600.001.000

0.00

0015 *Removal of Tree 66.000

0.000

202-00010  
 

66.000

EACH

220.00000 14,520.0066.000

0.00

0020 Removal of Headwall 2.000

0.000

202-00015  
 

2.000

EACH

800.00000 1,600.002.000

0.00

0025 Removal of Inlet 7.000

0.000

202-00019  
 

13.000

EACH

725.00000 5,075.007.000

0.00

0030 Removal of Manhole 4.000

0.000

202-00021  
 

6.000

EACH

800.00000 3,200.004.000

0.00

0035 *Removal of Slope and Ditch Paving 159.830

0.000

202-00026  
 

319.660

SY  

10.00000 1,598.30159.830

0.00

0040 Removal of Riprap 88.000

0.000

202-00027  
 

88.000

SY  

25.00000 2,200.0088.000

0.00

0045 Removal of Pipe 2,361.000

200.000

202-00035  
 

2,561.000

LF  

14.00000 35,854.002,561.000

2,800.00

0050 Removal of End Section 8.000

0.000

202-00037  
 

8.000

EACH

350.00000 2,800.008.000

0.00

0055 *Removal of Delineator 90.000

0.000

202-00090  
 

180.000

EACH

10.00000 900.0090.000

0.00
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PCN: 16657-BID    ESTIMATE RUN 03/11/2011

PROJECT: STU 0831-107                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:30:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Wall 194.000

0.000

202-00155  
 

194.000

LF  

6.00000 1,164.00194.000

0.00

0065 *Removal of Wall (Landscape) 1,507.000

0.000

202-00155  
 

1,507.000

LF  

8.00000 12,056.001,507.000

0.00

0070 *Removal of Concrete Median Cover Material 3,258.000

812.720

202-00190  
 

4,070.720

SY  

4.50000 18,318.244,070.720

3,657.24

0075 *Removal of Sidewalk 1,748.000

0.000

202-00200  
 

1,943.000

SY  

5.00000 8,740.001,748.000

0.00

0080 Removal of Curb 1,513.000

0.000

202-00201  
 

1,513.000

LF  

4.00000 6,052.001,513.000

0.00

0085 *Removal of Curb and Gutter 12,776.000

1,094.000

202-00203  
 

14,657.000

LF  

2.00000 27,740.0013,870.000

2,188.00

0090 *Removal of Concrete Curb Ramp 45.000

0.000

202-00206  
 

45.000

SY  

20.00000 900.0045.000

0.00

0095 *Removal of Concrete Pavement 16,507.000

0.000

202-00210  
 

18,452.000

SY  

6.66000 109,936.6216,507.000

0.00

0100 *Removal of Asphalt Mat 12,061.000

0.000

202-00220  
 

34,459.000

SY  

3.08000 37,147.8812,061.000

0.00

0105 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

2,062.000

SY  

3.00000 0.000.000

0.00

0110 Removal of Pavement Marking 10,682.000

0.000

202-00250  
 

10,682.000

SF  

0.80000 8,545.6010,682.000

0.00
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PCN: 16657-BID    ESTIMATE RUN 03/11/2011

PROJECT: STU 0831-107                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:30:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Light Standard 4.000

0.000

202-00700  
 

4.000

EACH

300.00000 1,200.004.000

0.00

0120 *Removal of Fence 1,964.000

0.000

202-01000  
 

3,337.000

LF  

0.75000 1,473.001,964.000

0.00

0125 Removal Of Silt Fence 680.000

0.000

202-01010  
 

680.000

LF  

0.70000 476.00680.000

0.00

0130 *Removal of Guardrail Type 3 130.000

0.000

202-01130  
 

435.000

LF  

2.20000 286.00130.000

0.00

0135 *Removal of End Anchorage 0.000

0.000

202-01300  
 

4.000

EACH

115.00000 0.000.000

0.00

0137 Rock Excavation For RCP and Box Culvert Installation 0.000

2,843.000

203-00400  
 

2,843.000

CY  

18.40000 52,311.202,843.000

52,311.20

0140 Plug Culvert 0.000

0.000

202-04001  
 

1.000

EACH

800.00000 0.000.000

0.00

0145 *Sandblasting 420.000

0.000

202-05150  
 

1,000.000

SF  

0.60000 252.00420.000

0.00

0150 *Embankment Material (Complete In Place) 260,148.000

0.000

203-00060  
 

262,776.000

CY  

4.85000 1,261,717.80260,148.000

0.00

0151 Unclassified Excavation (Special) Supplemental 
Excavation Night Haul SW Ramp

11,987.000

0.000

203-00040  
 

11,987.000

CY  

0.86000 10,308.8211,987.000

0.00

0155 *Muck Excavation 2,107.000

0.000

203-00100  
 

2,107.000

CY  

22.00000 46,354.002,107.000

0.00



CONTID: C16657         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 16657-BID    ESTIMATE RUN 03/11/2011

PROJECT: STU 0831-107                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:30:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Proof Rolling 5.000

0.000

203-01100  
 

40.000

HOUR

125.00000 625.005.000

0.00

0165 Potholing 236.500

0.000

203-01597  
 

500.000

HOUR

140.00000 33,110.00236.500

0.00

0170 *Sweeping (With Pickup Broom) 293.000

28.500

203-01622  
 

321.500

HOUR

125.00000 40,187.50321.500

3,562.50

0175 Structure Backfill (Flow-Fill) 19.000

0.000

206-00065  
 

33.000

CY  

90.00000 1,710.0019.000

0.00

0180 *Topsoil 4,538.000

0.000

207-00205  
 

11,346.000

CY  

17.77000 80,640.264,538.000

0.00

0185 *Planter Soil Mix 0.000

0.000

207-01110  
 

1,380.000

CY  

40.00000 0.000.000

0.00

0190 *Erosion Log (18 Inch) 4,130.000

200.000

208-00003  
 

45,240.000

LF  

4.00000 17,320.004,330.000

800.00

0190 MATERIAL ALLOWANCE EROSION LOGS 18,910.000

-200.000LF  

3.26000 60,994.6018,710.000

-652.00

0195 *Erosion Bales (Weed Free) 701.000

44.000

208-00011  
 

7,300.000

EACH

7.50000 5,587.50745.000

330.00

0195 MATERIAL ALLOWANCE Erosion Bales 2,361.000

-44.000EACH

3.50000 8,109.502,317.000

-154.00

0200 *Silt Fence 21,836.000

54.000

208-00020  
 

25,600.000

LF  

1.25000 27,362.5021,890.000

67.50
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PCN: 16657-BID    ESTIMATE RUN 03/11/2011

PROJECT: STU 0831-107                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:30:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 Sediment Trap 0.000

1.000

208-00033  
 

2.000

EACH

1,400.00000 1,400.001.000

1,400.00

0210 *Gravel Bag 100.000

0.000

208-00034  
 

200.000

LF  

6.00000 600.00100.000

0.00

0215 *Concrete Washout Structure 3.000

0.000

208-00045  
 

8.000

EACH

900.00000 2,700.003.000

0.00

0220 *Storm Drain Inlet Protection 0.000

0.000

208-00050  
 

33.000

EACH

250.00000 0.000.000

0.00

0225 *Storm Drain Inlet Protection (Type 1) 2,851.000

150.000

208-00051  
 

3,001.000

LF  

5.60000 16,805.603,001.000

840.00

0230 *Vehicle Tracking Pad 7.000

2.000

208-00070  
 

10.000

EACH

1,800.00000 16,200.009.000

3,600.00

0235 Removal and Disposal of Sediment (Labor) 138.000

30.000

208-00103  
 

740.000

HOUR

22.00000 3,696.00168.000

660.00

0240 Removal and Disposal of Sediment (Equipment) 129.000

5.000

208-00105  
 

740.000

HOUR

60.00000 8,040.00134.000

300.00

0245 Erosion Control Supervisor 160.000

22.000

208-00206  
 

740.000

DAY 

1.00000 182.00182.000

22.00

0250 Temporary Berms 320.000

0.000

208-00300  
 

395.000

LF  

6.00000 1,920.00320.000

0.00

0255 Reset Structure 0.000

0.000

210-00001  
 

1.000

EACH

7,000.00000 0.000.000

0.00
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PCN: 16657-BID    ESTIMATE RUN 03/11/2011

PROJECT: STU 0831-107                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:30:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *Reset Mailbox Structure 0.000

0.000

210-00010  
 

2.000

EACH

175.00000 0.000.000

0.00

0265 Modify Manhole 1.000

0.000

210-04015  
 

1.000

EACH

1,700.00000 1,700.001.000

0.00

0270 Dewatering 1.000

0.000

211-03005  
 

1.000

L S 

45,000.00000 45,000.001.000

0.00

0275 *Seeding (Native) 6.000

0.000

212-00006  
 

24.300

ACRE

341.95000 2,051.706.000

0.00

0280 *Landscape Restoration 0.000

0.000

212-01200  
 

1.000

L S 

918.75000 0.000.000

0.00

0285 *Mulching (Weed Free Hay) 6.000

0.000

213-00002  
 

15.600

ACRE

498.45000 2,990.706.000

0.00

0290 *Mulch Tackifier 2,106.000

0.000

213-00061  
 

2,340.000

LB  

0.89000 1,874.342,106.000

0.00

0295 *Soil Binder 0.000

0.000

213-00100  
 

20.000

ACRE

302.84000 0.000.000

0.00

0300 *Soil Retention Blanket (Straw/Coconut) 3,627.000

0.000

216-00041  
 

36,945.000

SY  

1.22000 4,424.943,627.000

0.00

0305 *Herbicide Treatment 0.000

0.000

217-00020  
 

300.000

HOUR

65.06000 0.000.000

0.00

0310 Aggregate Base Course (Class 6) 10,134.000

0.000

304-06000  
 

25,335.000

TON 

16.00000 162,144.0010,134.000

0.00
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PCN: 16657-BID    ESTIMATE RUN

PROJECT: STU 0831-107                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 MATERIAL ALLOWANCE BASE COURSE 0.000

10,046.620TON 

9.55661 96,011.6310,046.620

96,011.63

0315 Hot Mix Asphalt (Patching) (Asphalt) 85.180

0.000

403-00720  
 

100.000

TON 

110.00000 9,369.8085.180

0.00

0320 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

1,663.000

TON 

58.00000 0.000.000

0.00

0321 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 328.500

0.000

403-34841  
 

328.500

TON 

50.20000 16,490.70328.500

0.00

0325 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

680.000

GAL 

2.50000 0.000.000

0.00

0330 *Concrete Pavement (8 Inch) 15,083.000

0.000

412-00800  
 

19,533.000

SY  

31.95000 481,901.8515,083.000

0.00

0335 *Concrete Pavement (9 Inch) 0.000

0.000

412-00900  
 

24,110.000

SY  

33.35000 0.000.000

0.00

0340 *Concrete Pavement (10 Inch) 2,439.000

0.000

412-01000  
 

31,257.000

SY  

34.70000 84,633.302,439.000

0.00

0345 Stone Landscape Wall (Special) 0.000

0.000

504-08050  
 

140.000

SF  

180.00000 0.000.000

0.00

0350 Masonry Landscape Wall (Dry Stack) 0.000

0.000

504-08255  
 

479.000

SF  

30.00000 0.000.000

0.00

0355 *Bikeway Railing (Steel) 0.000

0.000

514-01040  
 

565.000

LF  

102.00000 0.000.000

0.00
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PCN: 16657-BID    ESTIMATE RUN 03/11/2011

PROJECT: STU 0831-107                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:30:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 6 Inch Perforated Pipe Underdrain 0.000

0.000

605-00060  
 

100.000

LF  

13.00000 0.000.000

0.00

0365 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

738.000

LF  

11.15000 0.000.000

0.00

0370 *Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

2,683.000

LF  

37.10000 0.000.000

0.00

0375 *Guardrail Type 7 (Style CC) 1,590.000

138.000

606-00720  
 

1,840.000

LF  

29.55000 51,062.401,728.000

4,077.90

0380 *Guardrail Type 7 (Style CD) 0.000

0.000

606-00730  
 

331.000

LF  

76.45000 0.000.000

0.00

0385 *Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

2,679.000

LF  

31.70000 0.000.000

0.00

0390 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

2.000

EACH

525.00000 0.000.000

0.00

0395 *Transition Type 3G 0.000

0.000

606-01370  
 

1.000

EACH

1,010.00000 0.000.000

0.00

0400 *Transition Type 3H 0.000

0.000

606-01380  
 

1.000

EACH

520.00000 0.000.000

0.00

0405 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

2.000

EACH

1,340.00000 0.000.000

0.00

0410 *Fence (Plastic) 400.000

0.000

607-11525  
 

400.000

LF  

2.40000 960.00400.000

0.00
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PCN: 16657-BID    ESTIMATE RUN 03/11/2011

PROJECT: STU 0831-107                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:30:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 *Fence Chain Link (72 Inch) 0.000

0.000

607-53172  
 

49.000

LF  

34.55000 0.000.000

0.00

0420 *12 Foot Gate 0.000

0.000

607-60112  
 

1.000

EACH

419.60000 0.000.000

0.00

0425 *Concrete Sidewalk (6 Inch) 3,516.000

192.000

608-00006  
 

6,393.000

SY  

21.00000 77,868.003,708.000

4,032.00

0430 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

120.000

SY  

40.00000 0.000.000

0.00

0435 *Curb and Gutter Type 2 (Section I-B) 1,870.000

0.000

609-21010  
 

6,485.000

LF  

10.00000 18,700.001,870.000

0.00

0440 *Curb and Gutter Type 2 (Section II-B) 4,063.000

610.000

609-21020  
 

11,985.000

LF  

12.80000 59,814.404,673.000

7,808.00

0445 *Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

133.000

LF  

12.00000 0.000.000

0.00

0450 *Gutter Type 2 (8 Foot) 0.000

0.000

609-24008  
 

43.000

LF  

25.00000 0.000.000

0.00

0455 *Median Cover Material (Patterned Concrete) 17,326.000

0.000

610-00020  
 

63,333.000

SF  

3.50000 60,641.0017,326.000

0.00

0460 *Delineator (Type I) 0.000

0.000

612-00001  
 

160.000

EACH

18.00000 0.000.000

0.00

0465 *Delineator (Type II) 0.000

0.000

612-00002  
 

110.000

EACH

19.00000 0.000.000

0.00
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PCN: 16657-BID    ESTIMATE RUN 03/11/2011

PROJECT: STU 0831-107                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:30:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 *Delineator (Type III) 0.000

0.000

612-00003  
 

10.000

EACH

20.00000 0.000.000

0.00

0475 *Impact Attenuator (Low Maintenance) 0.000

0.000

614-85003  
 

6.000

EACH

20,000.00000 0.000.000

0.00

0480 Construction Surveying 0.490

0.180

625-00000  
 

1.000

L S 

149,200.00000 99,964.000.670

26,856.00

0485 Construction Surveying (Hourly) 80.000

0.000

625-00001  
 

200.000

HOUR

80.00000 6,400.0080.000

0.00

0490 *Mobilization 0.531

0.354

626-00000  
 

1.000

L S 

1,668,000.00000 1,476,180.000.885

590,472.00

0495 Public Information Services 0.250

0.000

626-01000  
 

1.000

L S 

8,500.00000 2,125.000.250

0.00

0500 Survey Monument (Type 1) 0.000

0.000

629-01001  
 

30.000

EACH

150.00000 0.000.000

0.00

0505 Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

1.000

EACH

300.00000 0.000.000

0.00

0510 *Flagging 1,645.000

212.000

630-00000  
 

5,000.000

HOUR

20.00000 37,140.001,857.000

4,240.00

0515 *Uniformed Traffic Control 215.500

177.500

630-00003  
 

500.000

HOUR

55.00000 21,615.00393.000

9,762.50

0520 *Traffic Control Vehicle 2.000

0.000

630-00004  
 

4.000

EACH

2,000.00000 4,000.002.000

0.00
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PCN: 16657-BID    ESTIMATE RUN 03/11/2011

PROJECT: STU 0831-107                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:30:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 *Traffic Control Inspection 70.000

15.000

630-00007  
 

175.000

DAY 

90.00000 7,650.0085.000

1,350.00

0530 *Traffic Control Management 146.000

20.000

630-00012  
 

350.000

DAY 

440.00000 73,040.00166.000

8,800.00

0535 *Drum Channelizing Device 150.000

0.000

630-80360  
 

300.000

EACH

20.00000 3,000.00150.000

0.00

0540 *Traffic Cone 200.000

0.000

630-80380  
 

400.000

EACH

5.00000 1,000.00200.000

0.00

0545 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

1,150,000.000

F A 

1.00000 0.000.000

0.00

0550 F/A Partnering 0.000

0.000

700-70011  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0555 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0560 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

150,000.000

F A 

1.00000 0.000.000

0.00

0565 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

200,000.000

F A 

1.00000 0.000.000

0.00

0570 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0575 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

30,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 16657-BID    ESTIMATE RUN 03/11/2011

PROJECT: STU 0831-107                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:30:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0580 F/A On-The-Job Trainee 0.000

0.000

700-70020  
 

9,600.000

EACH

1.00000 0.000.000

0.00

0585 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

9,000.000

F A 

1.00000 0.000.000

0.00

0590 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0595 F/A Standing DRB 0.000

0.000

700-70034  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0600 F/A Removal 0.000

0.000

700-70050  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0605 F/A Obtain Power Source 43,385.890

0.000

700-70070  
 

55,000.000

F A 

1.00000 43,385.8943,385.890

0.00

0610 F/A Relocate Utilities 11,950.510

11,193.210

700-70100  
 

23,143.720

F A 

1.00000 23,143.7223,143.720

11,193.21

0615 F/A Landscaping 37,113.750

0.000

700-70310  
 

160,000.000

F A 

1.00000 37,113.7537,113.750

0.00

0620 F/A Erosion Control 0.000

0.000

700-70380  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0625 F/A Environmental Health & Safety Management 14,298.650

0.000

700-70589  
 

25,000.000

F A 

1.00000 14,298.6514,298.650

0.00

0626 Added Item (Dollar)/ Project Cell Phone and Service 167.770

0.000

900-00006  
 

167.770

DOL 

1.00000 167.77167.770

0.00
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PCN: 16657-BID    ESTIMATE RUN 03/11/2011

PROJECT: STU 0831-107                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:30:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0846 F/A Lights Detour Lighting 38,018.520

0.000

700-70210  
 

38,018.520

F A 

1.00000 38,018.5238,018.520

0.00

CAT 5,158,597.98836,335.6811,199,189.39CURRENT AMT0200 $ $ $

CAT NO0201 TRAFFIC 

0630 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

3,700.000

SF  

0.80000 0.000.000

0.00

0635 *Removal of Ground Sign 28.000

0.000

202-00810  
 

28.000

EACH

75.00000 2,100.0028.000

0.00

0640 *Removal of Sign Panel 0.000

0.000

202-00821  
 

7.000

EACH

75.00000 0.000.000

0.00

0645 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

1.000

L S 

1,600.00000 1,600.001.000

0.00

0650 *Reset Ground Sign 0.000

0.000

210-00810  
 

21.000

EACH

160.00000 0.000.000

0.00

0655 *Reset Sign Panel 4.000

0.000

210-00815  
 

13.000

EACH

150.00000 600.004.000

0.00

0660 *Reset Fire Preemption Unit and Timer 0.000

0.000

210-00866  
 

1.000

EACH

357.00000 0.000.000

0.00

0665 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

58.000

LF  

170.00000 0.000.000

0.00

0670 *Drilled Caisson (42 Inch) 0.000

0.000

503-00042  
 

18.000

LF  

190.00000 0.000.000

0.00
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PROJECT: STU 0831-107                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:30:34

CUMULATIVE
AMOUNT

CAT NO0201 TRAFFIC 

0675 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

60.000

LF  

235.00000 0.000.000

0.00

0680 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

5,300.000

LF  

11.00000 0.000.000

0.00

0685 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

600.000

LF  

23.00000 0.000.000

0.00

0690 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

2,230.000

LF  

7.00000 0.000.000

0.00

0695 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

720.000

LF  

11.00000 0.000.000

0.00

0700 *Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

1.000

EACH

950.00000 0.000.000

0.00

0705 *Wiring 0.000

0.000

613-10000  
 

0.500

L S 

60,000.00000 0.000.000

0.00

0710 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

4.000

EACH

295.00000 0.000.000

0.00

0715 *Sign Panel (Class I) 18.000

4.000

614-00011  
 

231.000

SF  

14.50000 319.0022.000

58.00

0720 *Sign Panel (Class II) 0.000

12.000

614-00012  
 

410.000

SF  

22.00000 264.0012.000

264.00

0725 *Sign Panel (Class III) 0.000

101.000

614-00013  
 

673.000

SF  

28.00000 2,828.00101.000

2,828.00
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PCN: 16657-BID    ESTIMATE RUN 03/11/2011

PROJECT: STU 0831-107                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:30:34

CUMULATIVE
AMOUNT

CAT NO0201 TRAFFIC 

0730 *Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

35.000

LF  

49.50000 0.000.000

0.00

0735 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

96.000

614-01585  
 

798.000

LF  

19.00000 1,824.0096.000

1,824.00

0740 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

7.000

614-01588  
 

60.000

EACH

130.00000 910.007.000

910.00

0745 *Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

2.000

EACH

1,500.00000 0.000.000

0.00

0750 Monotube Overhead Sign Cantilever (12.75 Inch Diameter) 0.000

0.000

614-31275  
 

1.000

EACH

18,000.00000 0.000.000

0.00

0755 Monotube Overhead Sign Cantilever (18 Inch Diameter) 0.000

0.000

614-31800  
 

1.000

EACH

20,000.00000 0.000.000

0.00

0760 Monotube Overhead Sign Cantilever (20 Inch Diameter) 0.000

0.000

614-32000  
 

1.000

EACH

22,000.00000 0.000.000

0.00

0765 *Programmable Traffic Signal Face 0.000

0.000

614-70000  
 

4.000

EACH

3,411.00000 0.000.000

0.00

0765 MATERIAL ALLOWANCE TRAFFIC SIGNAL 4.000

0.000EACH

2,046.60000 8,186.404.000

0.00

0770 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

8.000

EACH

570.00000 0.000.000

0.00

0770 MATERIAL ALLOWANCE TRAFFIC SIGNAL COUNT DOWN 8.000

0.000EACH

342.00000 2,736.008.000

0.00



CONTID: C16657         COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 16657-BID    ESTIMATE RUN 03/11/2011

PROJECT: STU 0831-107                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:30:34

CUMULATIVE
AMOUNT

CAT NO0201 TRAFFIC 

0775 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

22.000

EACH

711.00000 0.000.000

0.00

0775 MATERIAL ALLOWANCE TRAFFIC SIGNAL 22.000

0.000EACH

426.60000 9,385.2022.000

0.00

0780 *Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

1.000

EACH

1,000.00000 0.000.000

0.00

0780 MATERIAL ALLOWANCE TRAFFIC SIGNALS 1.000

0.000EACH

600.00000 600.001.000

0.00

0785 *Loop Detector Wire (Prefab) Special 0.000

0.000

614-72871  
 

1,550.000

LF  

5.00000 0.000.000

0.00

0785 MATERIAL ALLOWANCE LOOP WIRE 1,550.000

0.000LF  

3.00000 4,650.001,550.000

0.00

0790 *Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

0.000

0.000

614-72889  
 

8.000

EACH

685.00000 0.000.000

0.00

0795 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0.000

0.000

614-81130  
 

1.000

EACH

10,477.00000 0.000.000

0.00

0795 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE 0.000

1.000EACH

7,190.86000 7,190.861.000

7,190.86

0800 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

1.000

EACH

10,750.00000 0.000.000

0.00

0800 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE 0.000

1.000EACH

7,368.68000 7,368.681.000

7,368.68
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PROJECT: STU 0831-107                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:30:34

CUMULATIVE
AMOUNT

CAT NO0201 TRAFFIC 

0805 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

1.000

EACH

11,800.00000 0.000.000

0.00

0805 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE 0.000

1.000EACH

7,981.39000 7,981.391.000

7,981.39

0810 *Traffic Signal Light Pole Steel (1-60 Mast Arm Foot) 0.000

0.000

614-81160  
 

2.000

EACH

16,222.00000 0.000.000

0.00

0810 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE 0.000

2.000EACH

10,975.96000 21,951.922.000

21,951.92

0815 *Controller (Type 170E-HC11) 0.000

0.000

614-86246  
 

1.000

EACH

23,787.00000 0.000.000

0.00

0815 MATERIAL ALLOWANCE CONTROLLER CABINET 1.000

0.000EACH

14,272.20000 14,272.201.000

0.00

0820 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

900.000

LF  

6.00000 0.000.000

0.00

0825 *Optical Transceiver 0.000

0.000

614-87020  
 

2.000

EACH

3,000.00000 0.000.000

0.00

0830 *Closed Circuit Television 0.000

0.000

614-87320  
 

2.000

EACH

6,050.00000 0.000.000

0.00

0830 MATERIAL ALLOWANCE CLOSED CIRCUIT TELEVISION CAMERA 0.000

2.000EACH

1,738.30000 3,476.602.000

3,476.60

0835 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

1.000

L S 

1,875.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:30:34

CUMULATIVE
AMOUNT

CAT NO0201 TRAFFIC 

0840 *Fiber Optic Cable (Single Mode) (96 Strands) 0.000

0.000

614-87496  
 

6,200.000

LF  

4.00000 0.000.000

0.00

0845 *Detour 0.500

0.000

621-00425  
 

1.000

L S 

500,000.00000 250,000.000.500

0.00

0850 *Epoxy Pavement Marking 51.000

0.000

627-00005  
 

91.000

GAL 

56.00000 2,856.0051.000

0.00

0855 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

970.000

SF  

8.25000 0.000.000

0.00

0860 *Preformed Plastic Pavement Marking (Type III) 0.000

0.000

627-03001  
 

10,754.000

SF  

7.00000 0.000.000

0.00

0865 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

0.000

0.000

627-30327  
 

974.000

SF  

10.00000 0.000.000

0.00

0870 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30332  
 

1,589.000

SF  

9.00000 0.000.000

0.00

0875 *Barricade (Type 3 M-A) (Temporary) 5.500

0.000

630-80335  
 

11.000

EACH

75.00000 412.505.500

0.00

0880 *Construction Traffic Sign (Panel Size A) 14.000

1.500

630-80341  
 

37.000

EACH

50.00000 775.0015.500

75.00

0885 *Construction Traffic Sign (Panel Size B) 13.500

8.500

630-80342  
 

71.000

EACH

50.00000 1,100.0022.000

425.00

0890 *Construction Traffic Sign (Panel Size C) 6.000

0.000

630-80343  
 

12.000

EACH

50.00000 300.006.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:30:34

CUMULATIVE
AMOUNT

CAT NO0201 TRAFFIC 

0895 *Construction Traffic Sign (Special) 50.000

0.000

630-80344  
 

128.000

SF  

15.00000 750.0050.000

0.00

0900 Portable Message Sign Panel 2.000

2.000

630-80355  
 

8.000

EACH

100.00000 400.004.000

200.00

0905 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.500

630-80358  
 

5.000

EACH

800.00000 2,000.002.500

400.00

0910 Concrete Barrier (Temporary) 1,663.000

0.000

630-80370  
 

3,500.000

LF  

15.00000 24,945.001,663.000

0.00

0915 *Impact Attenuator (Temporary) 2.000

0.000

630-85010  
 

8.000

EACH

2,000.00000 4,000.002.000

0.00

0920 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.500

0.000

630-85040  
 

1.000

EACH

20,000.00000 10,000.000.500

0.00

0925 *Traffic Signal (Temporary) 1.000

0.000

630-86810  
 

1.000

EACH

80,000.00000 80,000.001.000

0.00

CAT 475,782.7554,953.451,268,871.50CURRENT AMT0201 $ $ $

CAT NO0202 CBC & RETAINING WALL 

0930 *Structure Excavation 2,693.000

0.000

206-00000  
 

2,693.000

CY  

7.00000 18,851.002,693.000

0.00

0935 Structure Backfill (Class 1) 1,872.000

0.000

206-00100  
 

3,982.000

CY  

18.00000 33,696.001,872.000

0.00

0940 *Pedestrian Railing (Steel) 0.000

0.000

514-00200  
 

367.000

LF  

112.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:30:34

CUMULATIVE
AMOUNT

CAT NO0202 CBC & RETAINING WALL 

0945 Concrete Class D (Box Culvert) 637.000

15.000

601-03030  
 

652.000

CY  

280.00000 182,560.00652.000

4,200.00

0950 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

180.000

CY  

275.00000 0.000.000

0.00

0955 Concrete Class D (Wall) 148.000

0.000

601-03050  
 

802.000

CY  

270.00000 39,960.00148.000

0.00

0960 *Structural Concrete Coating (Anti-Graffiti) 0.000

0.000

601-40302  
 

1,770.000

SF  

2.85000 0.000.000

0.00

0965 *Reinforcing Steel 179,701.000

0.000

602-00000  
 

229,104.000

LB  

0.50000 89,850.50179,701.000

0.00

0965 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

0.000LB  

0.35000 0.000.000

0.00

0970 *Reinforcing Steel (Epoxy Coated) 48,331.000

0.000

602-00020  
 

75,843.000

LB  

0.60000 28,998.6048,331.000

0.00

0975 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

603.000

LF  

33.75000 0.000.000

0.00

0976 1 Inch Electrical Conduit (Plastic) at Loop Ramp and 
Ring Road Box Culverts

460.000

0.000

613-01100  
 

460.000

LF  

13.32000 6,127.20460.000

0.00

CAT 400,043.304,200.00771,811.75CURRENT AMT0202 $ $ $

CAT NO0203 DRAINAGE 

0980 *Structure Excavation 1,876.000

0.000

206-00000  
 

1,876.000

CY  

7.00000 13,132.001,876.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:30:34

CUMULATIVE
AMOUNT

CAT NO0203 DRAINAGE 

0985 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

223.000

CY  

18.00000 0.000.000

0.00

0990 Structure Backfill (Class 2) 238.000

0.000

206-00200  
 

238.000

CY  

13.00000 3,094.00238.000

0.00

0995 Bed Course Material 0.000

42.000

206-01000  
 

42.000

CY  

35.00000 1,470.0042.000

1,470.00

0996 F/A Stabilization Trench Stabilization Aggregate for 
RCP installation

0.000

19,310.030

700-70426  
 

19,310.030

F A 

1.00000 19,310.0319,310.030

19,310.03

1000 Modify Manhole 0.000

1.000

210-04015  
 

1.000

EACH

1,700.00000 1,700.001.000

1,700.00

1005 Modify Inlet 1.000

0.000

210-04020  
 

1.000

EACH

3,100.00000 3,100.001.000

0.00

1010 Modify Structure 0.000

0.000

210-04025  
 

2.000

EACH

1,000.00000 0.000.000

0.00

1015 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

33.000

SY  

9.00000 0.000.000

0.00

1020 Retaining Wall (Boulder) 0.000

699.000

504-03411  
 

1,863.000

SF  

45.00000 31,455.00699.000

31,455.00

1025 Riprap (9 Inch) 0.000

0.000

506-00209  
 

17.000

CY  

80.00000 0.000.000

0.00

1030 Riprap (18 Inch) 34.000

136.000

506-00218  
 

170.000

CY  

45.00000 7,650.00170.000

6,120.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:30:34

CUMULATIVE
AMOUNT

CAT NO0203 DRAINAGE 

1035 *Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

186.000

CY  

280.00000 0.000.000

0.00

1040 Concrete Class B 15.000

38.900

601-01000  
 

53.900

CY  

360.00000 19,404.0053.900

14,004.00

1045 Concrete Class D (Box Culvert) 6.000

0.000

601-03030  
 

6.000

CY  

280.00000 1,680.006.000

0.00

1050 *Reinforcing Steel 3,289.000

0.000

602-00000  
 

3,289.000

LB  

0.50000 1,644.503,289.000

0.00

1055 12 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01125  
 

37.000

LF  

70.00000 0.000.000

0.00

1060 18 Inch Reinforced Concrete Pipe (Complete In Place) 2,703.000

87.000

603-01185  
 

2,857.000

LF  

35.00000 97,650.002,790.000

3,045.00

1065 24 Inch Reinforced Concrete Pipe (Complete In Place) 2,343.000

0.000

603-01245  
 

2,343.000

LF  

40.00000 93,720.002,343.000

0.00

1070 36 Inch Reinforced Concrete Pipe (Complete In Place) 242.000

0.000

603-01365  
 

242.000

LF  

85.00000 20,570.00242.000

0.00

1075 42 Inch Reinforced Concrete Pipe (Complete In Place) 259.000

0.000

603-01425  
 

259.000

LF  

95.00000 24,605.00259.000

0.00

1080 48 Inch Reinforced Concrete Pipe (Complete In Place) 778.000

0.000

603-01485  
 

778.000

LF  

110.00000 85,580.00778.000

0.00

1085 54 Inch Reinforced Concrete Pipe (Complete In Place) 744.000

0.000

603-01545  
 

744.000

LF  

160.00000 119,040.00744.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:30:34

CUMULATIVE
AMOUNT

CAT NO0203 DRAINAGE 

1090 60 Inch Reinforced Concrete Pipe (Complete In Place) 47.000

0.000

603-01605  
 

47.000

LF  

170.00000 7,990.0047.000

0.00

1095 78 Inch Reinforced Concrete Pipe (Complete In Place) 370.000

79.000

603-01785  
 

449.000

LF  

290.00000 130,210.00449.000

22,910.00

1100 90 Inch Reinforced Concrete Pipe (Complete In Place) 334.000

0.000

603-01905  
 

334.000

LF  

360.00000 120,240.00334.000

0.00

1105 48 Inch Reinforced Concrete Pipe Special 48.000

0.000

603-03480  
 

48.000

LF  

510.00000 24,480.0048.000

0.00

1110 78 Inch Reinforced Concrete Pipe Special 8.000

32.000

603-03780  
 

40.000

LF  

170.00000 6,800.0040.000

5,440.00

1115 18 Inch Reinforced Concrete End Section 5.000

2.000

603-05018  
 

7.000

EACH

600.00000 4,200.007.000

1,200.00

1120 48 Inch Reinforced Concrete End Section 1.000

0.000

603-05048  
 

1.000

EACH

1,350.00000 1,350.001.000

0.00

1125 54 Inch Reinforced Concrete End Section 1.000

0.000

603-05054  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

1130 *24 Inch Reinforced Concrete Pipe (Jacked) 0.000

0.000

603-07240  
 

128.000

LF  

290.00000 0.000.000

0.00

1135 *48 Inch Reinforced Concrete Pipe (Jacked) 130.000

0.000

603-07480  
 

130.000

LF  

620.00000 80,600.00130.000

0.00

1140 *54 Inch Reinforced Concrete Pipe (Jacked) 320.000

0.000

603-07540  
 

320.000

LF  

570.00000 182,400.00320.000

0.00
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NO.
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE
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PERIOD
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CAT NO0203 DRAINAGE 

1145 4 Inch Plastic Pipe 50.000

50.000

603-50004  
 

100.000

LF  

7.00000 700.00100.000

350.00

1150 15 Inch Plastic Pipe 80.000

100.000

603-50015  
 

347.000

LF  

42.00000 7,560.00180.000

4,200.00

1155 8x6 Foot Concrete Box Culvert (Precast) 228.000

0.000

603-70806  
 

228.000

LF  

425.00000 96,900.00228.000

0.00

1160 Inlet Type C (5 Foot) 7.000

0.000

604-00305  
 

7.000

EACH

2,100.00000 14,700.007.000

0.00

1165 Inlet Type C (Special) 2.000

0.000

604-00350  
 

2.000

EACH

2,200.00000 4,400.002.000

0.00

1170 Inlet Type D (10 Foot) 1.000

0.000

604-00510  
 

1.000

EACH

3,200.00000 3,200.001.000

0.00

1175 Inlet Type D (15 Foot) 1.000

0.000

604-00515  
 

1.000

EACH

3,600.00000 3,600.001.000

0.00

1180 Inlet Type D (Double) (10 Foot) (Special) 1.000

0.000

604-00610  
 

1.000

EACH

8,200.00000 8,200.001.000

0.00

1185 Inlet Type 16 (5 Foot) 1.000

0.000

604-16005  
 

2.000

EACH

2,500.00000 2,500.001.000

0.00

1190 Inlet Type R  L 5 (5 Foot) 2.000

0.000

604-19105  
 

2.000

EACH

3,000.00000 6,000.002.000

0.00

1195 Inlet Type R  L 10 (5 Foot) 4.000

1.000

604-19205  
 

9.000

EACH

4,300.00000 21,500.005.000

4,300.00
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NO.
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD

10:30:34

CUMULATIVE
AMOUNT

CAT NO0203 DRAINAGE 

1200 Inlet Type R  L 10 (10 Foot) 2.000

0.000

604-19210  
 

3.000

EACH

5,300.00000 10,600.002.000

0.00

1205 Inlet Type R  L 15 (5 Foot) 1.000

0.000

604-19305  
 

2.000

EACH

5,300.00000 5,300.001.000

0.00

1210 Inlet Type R  L 15 (10 Foot) 1.000

1.000

604-19310  
 

2.000

EACH

6,000.00000 12,000.002.000

6,000.00

1215 Inlet Type R Special (5 Foot) 3.000

0.000

604-19405  
 

3.000

EACH

7,000.00000 21,000.003.000

0.00

1220 *Inlet (Sand Filter) 0.000

0.000

604-19600  
 

1.000

EACH

17,000.00000 0.000.000

0.00

1225 Outlet Structure 1.000

0.000

604-20001  
 

1.000

L S 

41,000.00000 41,000.001.000

0.00

1230 Vane Grate Inlet (5 Foot) 0.000

0.000

604-25005  
 

1.000

EACH

2,500.00000 0.000.000

0.00

1235 Vane Grate Inlet (10 Foot) 5.000

0.000

604-25010  
 

5.000

EACH

2,600.00000 13,000.005.000

0.00

1240 Manhole Slab Base (Special) 1.000

0.000

604-30000  
 

1.000

EACH

4,600.00000 4,600.001.000

0.00

1245 Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

1.000

EACH

2,100.00000 2,100.001.000

0.00

1250 Manhole Slab Base (10 Foot) 11.000

0.000

604-30010  
 

11.000

EACH

3,300.00000 36,300.0011.000

0.00
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NO.
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UNITS
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:30:34

CUMULATIVE
AMOUNT

CAT NO0203 DRAINAGE 

1255 Manhole Slab Base (15 Foot) 6.000

0.000

604-30015  
 

6.000

EACH

3,800.00000 22,800.006.000

0.00

1260 Manhole Slab Base (20 Foot) 3.000

0.000

604-30020  
 

3.000

EACH

4,800.00000 14,400.003.000

0.00

1265 Manhole Box Base (Special) 1.000

0.000

604-31000  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00

1270 Manhole Box Base (20 Foot) 2.000

0.000

604-31020  
 

2.000

EACH

11,000.00000 22,000.002.000

0.00

1275 Manhole Special 1.000

0.000

604-39000  
 

1.000

EACH

7,800.00000 7,800.001.000

0.00

1280 *Sidewalk Drain 0.000

0.000

608-10010  
 

1.000

EACH

150.00000 0.000.000

0.00

1285 *Gutter (Special) 0.000

0.000

609-23000  
 

728.000

LF  

33.00000 0.000.000

0.00

1290 36 Inch Trash Guard (Special) 0.000

0.000

616-30036  
 

1.000

EACH

1,400.00000 0.000.000

0.00

CAT 1,506,734.53121,504.031,743,308.53CURRENT AMT0203 $ $ $

CAT NO0204 LIGHTING 

1295 *Removal of Electrical Conduit 0.000

0.000

202-00040  
 

1,400.000

LF  

4.00000 0.000.000

0.00

1300 *Reset Light Standard 0.000

0.000

210-00750  
 

5.000

EACH

1,352.00000 0.000.000

0.00
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CAT NO0204 LIGHTING 

1305 *2 Inch Electrical Conduit (Plastic) 6,540.000

0.000

613-01200  
 

8,300.000

LF  

7.00000 45,780.006,540.000

0.00

1310 *2-1/2 Inch Electrical Conduit (Plastic) 200.000

0.000

613-01250  
 

600.000

LF  

11.00000 2,200.00200.000

0.00

1315 *3 Inch Electrical Conduit (Plastic) 470.000

0.000

613-01300  
 

600.000

LF  

11.00000 5,170.00470.000

0.00

1320 *Wiring 0.500

0.200

613-10000  
 

0.700

L S 

60,000.00000 42,000.000.700

12,000.00

1325 *Luminaire Fluorescent (Tunnel) 0.000

0.000

613-12000  
 

26.000

EACH

317.00000 0.000.000

0.00

1330 *Light Standard and Luminaire (Decorative) 0.000

6.000

613-16010  
 

8.000

EACH

3,920.00000 23,520.006.000

23,520.00

1335 *Light Standard Metal (40 Foot) 12.000

0.000

613-34400  
 

22.000

EACH

1,870.00000 22,440.0012.000

0.00

1340 *Concrete Foundation Pad 5.000

0.000

613-40000  
 

5.000

EACH

477.00000 2,385.005.000

0.00

1345 *Light Standard Foundation 20.000

0.000

613-40010  
 

30.000

EACH

885.00000 17,700.0020.000

0.00

1350 *Lighting Control Center 5.000

0.000

613-50100  
 

5.000

EACH

6,479.00000 32,395.005.000

0.00

1355 *Luminaire High Pressure Sodium (150 Watt) 0.000

6.000

613-70150  
 

8.000

EACH

1,200.00000 7,200.006.000

7,200.00
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PERIOD

10:30:34

CUMULATIVE
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CAT NO0204 LIGHTING 

1360 *Luminaire High Pressure Sodium (250 Watt) 12.000

0.000

613-70250  
 

22.000

EACH

295.00000 3,540.0012.000

0.00

CAT 204,330.0042,720.00283,822.00CURRENT AMT0204 $ $ $

CAT NO0205 UTILITIES 

1365 Removal of Manhole 0.000

0.000

202-00021  
 

2.000

EACH

800.00000 0.000.000

0.00

1370 Removal of Fire Hydrant 2.000

0.000

202-00031  
 

2.000

EACH

700.00000 1,400.002.000

0.00

1375 Removal of Valve 2.000

0.000

202-00032  
 

5.000

EACH

400.00000 800.002.000

0.00

1380 Removal of Pipe 210.000

0.000

202-00035  
 

882.000

LF  

14.00000 2,940.00210.000

0.00

1385 *Removal of Electrical Conduit 0.000

0.000

202-00040  
 

200.000

LF  

4.00000 0.000.000

0.00

1390 *Removal of Pull Box 0.000

0.000

202-00827  
 

1.000

EACH

50.00000 0.000.000

0.00

1395 Plug Culvert 2.000

0.000

202-04001  
 

5.000

EACH

800.00000 1,600.002.000

0.00

1400 Abandon Well 11.000

0.000

202-04100  
 

11.000

EACH

500.00000 5,500.0011.000

0.00

1405 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

212.000

CY  

90.00000 0.000.000

0.00
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CAT NO0205 UTILITIES 

1410 *Reset Pull Box 0.000

0.000

210-00827  
 

2.000

EACH

175.00000 0.000.000

0.00

1415 Reset Valve 2.000

0.000

210-01710  
 

2.000

EACH

2,200.00000 4,400.002.000

0.00

1420 Adjust Manhole 3.000

0.000

210-04010  
 

3.000

EACH

600.00000 1,800.003.000

0.00

1425 Modify Manhole 3.000

0.000

210-04015  
 

3.000

EACH

1,700.00000 5,100.003.000

0.00

1430 8 Inch Ductile Iron Pipe 56.000

0.000

619-06080  
 

56.000

LF  

100.00000 5,600.0056.000

0.00

1435 *24 Inch Welded Steel Pipe (Jacked) 127.000

0.000

619-10247  
 

127.000

LF  

339.04000 43,058.08127.000

0.00

1440 *27 Inch Welded Steel Pipe 845.000

0.000

619-10270  
 

849.000

LF  

300.00000 253,500.00845.000

0.00

1445 *30 Inch Welded Steel Pipe (Jacked) 225.000

0.000

619-10307  
 

225.000

LF  

350.00000 78,750.00225.000

0.00

1450 8 Inch Plastic Pipe 280.000

0.000

619-50640  
 

280.000

LF  

85.00000 23,800.00280.000

0.00

1455 12 Inch Plastic Pipe 664.000

0.000

619-50960  
 

664.000

LF  

80.00000 53,120.00664.000

0.00

1460 16 Inch Plastic Pipe 112.000

0.000

619-51280  
 

112.000

LF  

110.00000 12,320.00112.000

0.00
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CAT NO0205 UTILITIES 

1465 18 Inch Plastic Pipe 1,837.000

0.000

619-51290  
 

1,837.000

LF  

110.00000 202,070.001,837.000

0.00

1470 2 Inch Air and Vacuum Valve 4.000

0.000

619-71516  
 

4.000

EACH

4,700.00000 18,800.004.000

0.00

1475 18 Inch Pressure Regulating Valve 1.000

0.000

619-72644  
 

1.000

EACH

44,000.00000 44,000.001.000

0.00

1480 6 Inch Tangential Blow Off 4.000

0.000

619-73048  
 

4.000

EACH

3,600.00000 14,400.004.000

0.00

1485 8 Inch Gate Valve 1.000

0.000

619-75064  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

1490 12 Inch Gate Valve 6.000

0.000

619-75096  
 

6.000

EACH

2,200.00000 13,200.006.000

0.00

1495 16 Inch Butterfly Valve 1.000

0.000

619-76128  
 

1.000

EACH

5,200.00000 5,200.001.000

0.00

1500 18 Inch Butterfly Valve 3.000

0.000

619-76144  
 

3.000

EACH

7,300.00000 21,900.003.000

0.00

1505 24 Inch Butterfly Valve 1.000

0.000

619-76192  
 

1.000

EACH

11,000.00000 11,000.001.000

0.00

1510 6 Inch Fire Hydrant 1.000

0.000

619-78048  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00
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1515 Monitoring Wells 0.000

0.000

622-00715  
 

250.000

LF  

50.00000 0.000.000

0.00

CAT 827,958.080.00876,546.08CURRENT AMT0205 $ $ $

CAT NO0300 STRUCTURES 

1520 *Structure Excavation 1,759.000

0.000

206-00000  
 

1,759.000

CY  

7.00000 12,313.001,759.000

0.00

1525 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

1,802.000

CY  

18.00000 0.000.000

0.00

1530 Structure Backfill (Class 2) 1,218.000

0.000

206-00200  
 

1,218.000

CY  

13.00000 15,834.001,218.000

0.00

1535 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

1,802.000

CY  

25.00000 0.000.000

0.00

1540 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

746.000

TON 

75.00000 0.000.000

0.00

1545 *Pile Tip 42.000

0.000

502-00460  
 

42.000

EACH

145.00000 6,090.0042.000

0.00

1545 MATERIAL ALLOWANCE PILE TIP 0.000

0.000EACH

123.25000 0.000.000

0.00

1550 Dynamic Load Testing 1.000

0.000

502-02000  
 

1.000

L S 

6,000.00000 6,000.001.000

0.00

1555 *Steel Piling (HP 12x74) 2,145.000

0.000

502-11274  
 

2,145.000

LF  

45.00000 96,525.002,145.000

0.00
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PROJECT: STU 0831-107                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1555 MATERIAL ALLOWANCE STEEL PILE 0.000

0.000LF  

38.25000 0.000.000

0.00

1560 *Drilled Caisson (60 Inch) 261.000

0.000

503-00060  
 

261.000

LF  

200.00000 52,200.00261.000

0.00

1565 *Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

177.000

CY  

280.00000 0.000.000

0.00

1570 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

4,524.000

SY  

10.83000 0.000.000

0.00

1575 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

292.000

LF  

105.00000 0.000.000

0.00

1580 Concrete Class D (Bridge) 278.000

528.000

601-03040  
 

1,831.000

CY  

275.00000 221,650.00806.000

145,200.00

1580 MATERIAL ALLOWANCE concrete deck panels 435.300

-435.300CY  

61.84240 0.000.000

-26,919.99

1585 Concrete Class D (Wall) 235.000

114.000

601-03050  
 

349.000

CY  

270.00000 94,230.00349.000

30,780.00

1590 *Structural Concrete Coating 0.000

0.000

601-40300  
 

2,795.000

SY  

9.00000 0.000.000

0.00

1595 *Reinforcing Steel 97,908.000

0.000

602-00000  
 

97,908.000

LB  

0.50000 48,954.0097,908.000

0.00

1600 *Reinforcing Steel (Epoxy Coated) 0.000

183,813.000

602-00020  
 

417,756.000

LB  

0.60000 110,287.80183,813.000

110,287.80
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PCN: 16657-BID    ESTIMATE RUN 03/11/2011

PROJECT: STU 0831-107                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:30:34

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1605 Vane Grate Inlet Special 0.000

0.000

604-25000  
 

2.000

EACH

2,100.00000 0.000.000

0.00

1610 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

608.000

LF  

33.75000 0.000.000

0.00

1615 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

606.000

LF  

22.00000 0.000.000

0.00

1620 *3/4 Inch Electrical Conduit 0.000

0.000

613-00075  
 

270.000

LF  

4.00000 0.000.000

0.00

1625 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

1,539.000

LF  

5.00000 0.000.000

0.00

1630 *Anti-Icing System 0.000

0.000

614-86756  
 

1.000

L S 

400,000.00000 0.000.000

0.00

1635 *Precast Concrete U Girder (Pre-Tensioned) 0.000

2,341.000

618-10000  
 

2,341.000

LF  

350.00000 819,350.002,341.000

819,350.00

1635 MATERIAL ALLOWANCE Girders 1,493.610

-1,493.610LF  

269.85000 0.000.000

-403,050.66

CAT 1,483,433.80675,647.152,640,307.52CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1640 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

25,000.00000 25,000.001.000

0.00

1645 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00



CONTID: C16657         COLORADO DEPARTMENT OF TRANSPORTATION Page 35

PCN: 16657-BID    ESTIMATE RUN 03/11/2011

PROJECT: STU 0831-107                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:30:34

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1650 Sanitary Facility 4.000

0.000

620-00020  
 

4.000

EACH

1,000.00000 4,000.004.000

0.00

CAT 44,000.000.0044,000.00CURRENT AMT0400 $ $ $

$10,100,880.441,735,360.31$18,827,856.77$CURRENT AMTPROJECT TOTAL


